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L.1 INTRODUCTION/BACKGROUND 
 
This is a Request for Task Proposal (RTP) for the Paducah Gaseous Diffusion Plant 
Deactivation project at the U.S. Department of Energy (DOE) Paducah site.   
 
The Contractor shall provide written proposal information in a manner that clearly demonstrates 
its strategy and approach, and provides clear connection and traceability within and between its 
Technical and Management, and Cost and Fee Proposals. 
 
Volume I, Offer and Other Documents; Volume II, Technical and Management Proposal, 
and Volume III, Cost and Fee Proposal shall be due TBD XX, 2013, 4pm EST. 
 
L.2 ELECTRONIC MEDIA – RTP AND AMENDMENT DISTRIBUTION 
 
In order to further the government policy of maximizing electronic commerce and making the 

acquisition process optimally cost effective, electronic media will be used exclusively and will be 

the sole method used for distributing the RTP and amendments to the public.  The RTP and any 

amendments will be posted to the Paducah Gaseous Diffusion Plant Deactivation procurement 

website at:  http://www.emcbc.doe.gov/pgdp%20deactivation/  

 

The above electronic medium will constitute the official distribution method for this RTP.  All 
amendments and any other official communications from the agency regarding this RTP will be 
posted through this medium.  Contractors and all other interested parties shall maintain 
continual surveillance of the above website to remain abreast of the latest available information.  
No other communication, whether oral or in writing, will modify or supersede the terms of the 
RTP.  The only method by which any term of the RTP may be modified is by an express, formal 
amendment to the RTP generated by the CO. 
 
L.3 FAR 52.216-1, TYPE OF CONTRACT (APR 1984) 
 
The government contemplates award of a performance-based cost-plus-award-fee task order 
with Firm Fixed Price elements resulting from this solicitation. 
 
L.4 FAR 52.222-24 PREAWARD ON-SITE EQUAL OPPORTUNITY COMPLIANCE 

EVALUATION (FEB 1999) 
 

L.5 INSTRUCTIONS FOR SUBMITTING FOREIGN OWNERSHIP, CONTROL OR 
INFLUENCE (FOCI) INFORMATION 

 

The Contractor shall submit FOCI information in accordance with the Section K Provision 

entitled, DEAR 952.204-73, Facility Clearance, using the DOE FOCI Electronic Submission 

System (ESS) located at https://foci.anl.gov/.  Contractors are encouraged to transmit FOCI 

information well before the deadline for proposal submission.  If the Contractor has an approved 

facility clearance, the Contractor should identify (1) its DOE Facility Code (or DOD CAGE Code, 

if applicable), (2) the date the Contractor’s completed Standard Form 328 was submitted, and 

(3) the date of the CO’s affirmative FOCI determination. Under the DOE FOCI ESS, electronic 

signatures cannot be accepted; thus, the signed original SF-328 executed in accordance with 

the form’s instructions, and any other forms requiring a signature or seal shall be printed, 

signed, and submitted to the federal FOCI Operations Manager at the mailing address provided 

in the system.  When filling out the New User Registration information in the DOE FOCI ESS, 

http://www.emcbc.doe.gov/pgdp%20deactivation/
https://foci.anl.gov/
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select “Environmental Management Consolidated Business Center” as the FOCI Office that will 

review your submission when it is completed.  Include the solicitation name and number in the 

“Reason for Request” field. 

 

Notice to Offerors--Contents Review (Please Review Before Submitting) 

Prior to submitting the Standard Form 328, required by paragraph (a)(1) of this clause, the 
Contractor should review the FOCI submission to ensure that: 

(1) The Standard Form 328 has been signed and dated by an authorized official of 
the company; 

(2) If publicly owned, the Contractor 's most recent annual report, and its most recent 
proxy statement for its annual meeting of stockholders have been attached; or, if 
privately owned, the audited, consolidated financial information for the most 
recently closed accounting year has been attached; 

(3) A copy of the company's articles of incorporation and an attested copy of the 
company's by-laws, or similar documents filed for the company's existence and 
management, and all amendments to those documents; 

(4) A list identifying the organization's owners, officers, directors, and executive 
personnel, including their names, social security numbers, citizenship, titles of all 
positions they hold within the organization, and what clearances, if any, they 
possess or are in the process of obtaining, and identification of the government 
agency(ies) that granted or will be granting those clearances; and 

(5) A summary FOCI data sheet. 
 

Note: A FOCI submission must be attached for each tier parent organization (i.e. ultimate parent 

and any intervening levels of ownership).  If any of these documents are missing, award of the 

Task Order cannot be completed. 

 
L.6 FAR 52.222-46 EVALUATION OF COMPENSATION FOR PROFESSIONAL 

EMPLOYEES. (FEB 1993) 
 

 
L.7 EXPENSES RELATED TO PROPOSAL OR BID SUBMISSIONS 
 

This RTP does not commit the government to pay any costs incurred in the submission of any 
proposal or bid, or in making necessary studies or designs for the preparation thereof or for 
acquiring or contracting for any services relating thereto. 
 
L.8 NUMBER OF AWARDS 
 

It is anticipated there will be one award resulting from this RTP.  

 
L.9 DOE-L-1013 ALTERNATE PROPOSAL INFORMATION - NONE 
 
Alternate proposals are not solicited, are not desired, and will not be evaluated. 
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L.10 FALSE STATEMENTS 
 
Proposals must set forth full, accurate, and complete information as required by this RTP 
(including attachments).  The penalty for making false statements in proposals is prescribed in 
18 U.S.C. § 1001. 
 
L.11 NOTICE OF POSSIBLE USE OF NON-FEDERAL EVALUATORS 
 

Contractors are notified that DOE may employ non-federal evaluators (including employees of 
DOE contractors) to evaluate proposals submitted in response to this RTP.  All such non-federal 
evaluators are required to sign appropriate non-disclosure and conflict of interest statements 
prior to any such engagement.  See the Section K clause titled, Agreement to Use of Non-
Federal Evaluators. 
 
L.12 CONTENT OF RESULTING TASK ORDER 
 
Any  Task Order awarded as a result of this RTP will contain Part I—The Schedule, Part II—
Task Order Clauses,  Part III, Section J—List of Documents, Exhibits, and Other Attachments, 
and Part IV, Section K – Representations, Certifications, and Other Statements of Contractors. 
 
L.13 PRE-SOLICITATION CONFERENCE AND SITE WALK-THROUGHS 
 

A pre-proposal conference including site walk-throughs was held April 30 – May 1, 2013.   
 
L.14 GENERAL INSTRUCTIONS -- QUESTIONS CONCERNING THE RTP 
 
Questions concerning this RTP must be submitted via email to 
PaducahDeactivation@emcbc.doe.gov not less than 20 days before the established due date 
for proposals to allow a reply to reach all Contractors before the submission of proposals.  If you 
do not receive acknowledgment that questions were received within three business days, 
please contact Ms. Toni Rutherford at toni.rutherford@emcbc.doe.gov.   Any questions received 
after such time may not be answered prior to the date that proposals are due.  Each question 
should clearly specify the RTP area to which it refers.  Answers will be made available to the 
Contractors as soon as practicable via the procurement website:    
 

http://www.emcbc.doe.gov/pgdp%20deactivation/   
 

The government will not respond to questions submitted by telephone or in person at any time. 
Contractors are encouraged to periodically check the procurement website to ascertain the 
status of any answers to questions, as hard copies will not be distributed. 
 
L.15 ELECTRONIC SUBMISSION 
 

Contractors shall access STRIPES via FedConnect (website link):  
  
http://www.compusearch.com/products/fedconnect/vendors 
 
Note:  The written material constitutes the official Offer and proposal.   
 
 

mailto:PortsmouthD&D@emcbc.doe.gov
mailto:toni.rutherford@emcbc.doe.gov
http://www.emcbc.doe.gov/pgdp%20deactivation/
http://www.compusearch.com/products/fedconnect/vendors
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L.16 PROPOSAL DELIVERY AND PACKAGE MARKINGS 
 
In addition to submitting proposals through FEDCONNECT, the Contractor shall submit hard 
copies in accordance with L.18.  All envelopes or packages shall be marked with this notice: 
 

NOTICE TO DOE MAIL ROOM: DO NOT OPEN.  THIS IS A PROPOSAL UNDER THE 
ABOVE-IDENTIFIED RTP. 

 
TO BE OPENED BY THE CONTRACTING OFFICER FOR 

RTP NO. DE-SOL-0004563 

 
NOTICE TO RECIPIENT: 

THIS IS A PROPOSAL UNDER RTP NO. DE-SOL-0004563 

 
THE DATE AND TIME OF RECEIPT IS TO BE 
LOGGED AND MARKED ON THIS PACKAGE 

 

(a) All Offers and Proposal Information, regardless of method of delivery, must be received on 
or before TBD by 4:00 p.m. EDT.  

(b) Mailed hard copies of Offers and Proposal Information shall be marked as follows: 
 
FROM: Contractor’s Name 
 
MAIL TO: U S. Department of Energy 
ATTN: Kimberly Tate, Contracting Officer 
110 Boggs Lane, Suite 450 
Springdale, OH 45246 
 
RTP No. DE-SOL-0004563 
 
If the Contractor elects to forward the Offer and the Proposal Information by means other than 
the U.S. Mail, it assumes the full responsibility of ensuring that the Offer is received at the place 
and by the date and time specified in this RTP. 
 

(c) Hand Carried/Overnight Mail hard copies of Offers and Proposal Information shall be 
marked as follows: 

 
FROM: Contractor’s Name 
 
HAND CARRY OR OVERNIGHT MAIL TO: 
 
U. S. Department of Energy 
ATTN:  Kimberly Tate, Contracting Officer 
110 Boggs Lane, Suite 450 
Springdale, OH 45246 
 
RTP No. DE-SOL-0004563 
 
Note: Contractors hand carrying proposals to the above address must telephone the CO, or the 
individual listed below, one (1) business day in advance to arrange delivery: 
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Toni Rutherford - (513) 246-1374 

 
It may not be possible to hand carry the package(s) outside of the hours 8:00 a.m. to 4:00 p.m. 
on Federal workdays.  Delivery to any other location than that specified herein is unacceptable. 
 

(d) Express Mail hard copies of Offers and Proposal Information shall be marked as follows: 
 
FROM: Contractor’s Name 
 
TO: U S. Department of Energy 
ATTN:  Kimberly Tate, Contracting Officer 
110 Boggs Lane, Suite 450 
Springdale, OH 45246 
 
RTP No. DE-SOL-0004563 
 
L.17 OFFER ACCEPTANCE PERIOD  
 

The minimum offer acceptance period is 365 days after the required date for receipt of initial 

proposals or final proposal revisions, whichever is later. 

 
L.18 PROPOSAL PREPARATION INSTRUCTIONS – GENERAL INFORMATION 
 

The government will not be evaluating any subcontractor data. 

(a) Proposal Page Specifications, Instructions and Volume Requirements. 
 

(1) The Original proposal shall contain original signature documents.  Use of 
reproductions of signed originals is authorized in all other copies of the proposal. 

 
(2) Signed Task Order – RTP, Offer, and Award (Section A) shall be fully executed 

and used as the first page of each copy of Volume I, Offer and Other Documents. 
 
(3) Acceptance Period – the acceptance period entered on Section A by the 

Contractor shall not be less than 365 days, which shall apply if no longer period 
is offered. 

 
(4) Signature Authority – the person signing the Section A must have the authority to 

commit the Contractor to all provisions in the proposal, fully recognizing that the 
government has the right, by terms of the RTP, to make an award without further 
discussion if it so elects. 

 
(5) By signing Section A, the Contractor agrees to accept the Task Order (Sections 

A through K of this RTP, as amended) as written.  Any exceptions or deviations 
to the terms and conditions of this Task Order may make the offer unacceptable 
for award.  If a Contractor proposes exceptions to the terms and conditions of the 
Task Order, the government may make an award without discussions to another 
Contractor that did not take exception to the terms and conditions of the Task 
Order. 
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(6) Proposals are expected to conform to all RTP provisions and be prepared in 
accordance with the instructions and outline contained in this Section L.  The 
proposal information will be reviewed to ensure compliance by the Contractor 
with all aspects of this RTP.  To aid in evaluation, proposals shall be clearly and 
concisely written, neat, indexed (cross-indexed as appropriate), and assembled 
logically.  Extraneous, repetitious, or wordy submissions are not desired.  Neither 
offers nor acknowledgments may be provided by facsimile or by telephone.  
Pages shall be sequentially numbered with the volume and page numbers and 
the name of the Contractor, the date, and RTP number on each page: these can 
be included as headers or footers.  Failure to respond to or follow the instructions 
regarding the organization and content of the proposal may result in the 
Contractor’s proposal being deemed nonresponsive. 

 
(7) Using the Evaluation Criteria set forth in Section M, Evaluation Factors for 

Award, proposals will be evaluated in accordance with the Federal Acquisition 
Regulation (FAR) and Department of Energy Acquisition Regulation (DEAR). 

 
(8) These instructions are provided to aid Contractors in the preparation of their 

proposals.  These instructions and the information contained in these instructions 
are not evaluation factors for this RTP.  The evaluation factors are contained in 
Section M, Evaluation Factors for Award, of this RTP. 

 

(9) Internet Sites.  The Internet sites referenced throughout the RTP can be found at 
the locations listed below: 

 

 DEAR Clauses and Provisions: 
http://management.energy.gov/policy_guidance/procurement_acquisition.htm  

 

 FedConnect: https://www.fedconnect.net/FedConnect/  
 

 FAR clauses and provisions and Federal Acquisition Circulars (FACs) which 
contain the most recent changes to the FAR:  
http://farsite.hill.af.mil/vffara.htm  

 

 Federal Business Opportunities (FedBizOpps): http://www.fbo.gov/   
 

 Paducah GDP Deactivation RTP:  
http://www.emcbc.doe.gov/PGDP%20Deactivation  

 

 Wage Determinations:  http://www.wdol.gov/  
 

 
Table L-1 

 

Proposal Page Specifications and Instructions 

Proposal 

Submission 

 Proposals must be submitted through FedConnect at 

https://www.fedconnect.net/FedConnect/.   

 Hard copies of proposals are also required as shown in Table L-2. 

Paper Size  8 1/2” x 11” paper.   

http://management.energy.gov/policy_guidance/procurement_acquisition.htm
https://www.fedconnect.net/FedConnect/
http://www.fbo.gov/
http://www.emcbc.doe.gov/PGDP%20Deactivation
http://www.wdol.gov/
https://www.fedconnect.net/FedConnect/
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Proposal Page Specifications and Instructions 

 Fold-outs shall not exceed 11” x 17”. 

Print Type   Print type (font size) used in the text portions of the proposal shall be 

no smaller than 12 point font.  

 Print type used in completing forms attached to this RTP as 

Microsoft® (MS) Word®, Access®, or Excel® documents should not be 

changed from the styles used in the attachments.  

 Print type used in charts, graphics, figures and tables may be smaller 

than 12 point Font, but must be clearly legible. 

Page Margins  Page margins (distance between the edge of the paper and the body 

of the proposal) shall be 1-inch on the top, bottom and left and right 

sides of the page, exclusive of headers and footers, (e.g., name of 

Contractor name, RTP number, date). 

 The RTP number and page number shall be provided on each page. 

Page Numbering All pages of each volume shall be appropriately numbered and identified 

with the name of the Contractor. 

Page Format  All pages are to be single-sided. 

 Any page larger than 8 ½ x 11 will count as two pages except for the 

schedules provided under Criterion 1 which shall not exceed 11” x 

17” and will be counted as 1 page. 

 2 columns of text per page and use of bold face type are acceptable. 

 Tables of Contents, Lists of Figures, dividers, tabs, or similar inserts 

that do not provide any substantive information are not counted as a 

page. 

Binding and 

Labeling 

 Each volume shall be separately bound in three-ringed loose-leaf 

binders.  Cost proposals may be submitted in three-ringed binders of 

any size up to 11½ x 17.  Staples shall not be used.  The outside front 

cover of each binder shall indicate the Contractor’s name, the RTP 

number, the title of the RTP, and the copy number (i.e., sequentially 

number the required copies with the original being Copy No. 1).  The 

same identifying data shall be placed on the spine of each binder to 

facilitate identification and accountability when placed in a vertical 

position.  Pages shall be numbered sequentially by volume and by 

individual sections within each volume. 

Official Offer and 

CD-ROM/DVD 

Requirements 

CD-ROMs or DVDs shall be clearly labeled with the RTP volume number 

and provision reference.  The CD-ROMs are provided for SEB evaluation 

convenience only.  In the event of a conflict, the hard copy material takes 

precedence over the CD-ROM text and electronic submission.  Files 

submitted shall be in readable and searchable Adobe Acrobat portable 

document format (PDF), Microsoft® (MS) Word®, or Excel® 

(Version 2010), except: 

 The proposal schedule shall be submitted as a PDF. 

 For electronic copies of financial statements and Annual Reports, 

Adobe Acrobat® 9.0 or later PDF files are required.   
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Proposal Page Specifications and Instructions 

 Any proprietary software provided in accordance with paragraph L.21 

shall be in the native format. The Adobe Acrobat® PDF shall not be 

password protected or contain other security restraints unless access 

information is provided. 

 
Table L-2 

 

Proposal Volume Requirements and Page Limitations 

Volume 

Number 
Proposal Volume Title Page Limitations 

Number of 

Hard Copy 

Proposals 

Number of 

CD-ROM’s 

Cover 

Letter & I 

Offer and Other 

Documents  

No Page Limit Original and 

2 copies 

1 

II Technical and 

Management Proposal, 

Written Proposal excluding 

resumes and letters of 

commitment, and schedule 

50 Page Limit includes 

maximum 5 pages of 

11x17 foldouts for 

schedule. 

Original and 8 

Copies 

5 

II Technical and 

Management Proposal, 

Key Personnel Resumes 

and Letters of 

Commitment  

4 pages for the Program 

Manager resume; 3 pages 

each for any and all other 

Key Personnel resume(s); 

1 page for each Letter of 

Commitment 

Original and 8 

Copies 

5 

III Cost and Fee Proposal – 

Proposed Cost and Fee  

No Page Limit 

 

Original and 

8 copies 

5 

Exceeding Page Limitations Those pages that exceed the limits set forth in Section L of 

this RTP will not be considered in the evaluation. 

 
 
L.19 PROPOSAL PREPARATION INSTRUCTIONS – COVER LETTER AND VOLUME I, 

OFFER AND OTHER DOCUMENTS 
 

(a) Instruction – Cover Letter.  The cover letter shall include, but not be limited to, the 
following: 

 
(1) The RTP number; 
 
(2) The name, address, telephone numbers, facsimile numbers, and electronic 

addresses of the Contractor; 
 

(3) A statement identifying any exceptions or deviations the Contractor is taking to 
the terms and conditions specified in the Task Order (Sections A through K of 
this RTP, as amended).  However, exceptions and/or deviations are not sought 
and the government is under no obligation to enter into discussions; 
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(4) Names, titles, telephone numbers, facsimile numbers, and electronic addresses 
of persons authorized to negotiate with the government on the Contractor’s 
behalf in connection with this RTP; 

 
(5) Name, title, and signature of person authorized to sign the proposal.  Proposals 

signed by an agent shall be accompanied by evidence of that agent’s authority; 
 
(6) The name, address, telephone number, facsimile number, and electronic address 

of the individual in the Contractor’s organization to be contacted, if necessary, 
during evaluation of the proposal; 

 
(7) The complete legal name and address of the Contractor and other participants to 

be used in any resulting Task Order.  Provide Dun and Bradstreet, Inc. (D&B) 
Data Universal Numbering System (DUNS) number for each organization; 

 
(8) The name, address, telephone numbers, facsimile numbers, and electronic 

addresses of representatives of the government agency having administrative 
cognizance over the Contractor or parent company, as applicable (such as Task 
Order administration within the meaning of FAR Subpart 42.3, Task Order 
Administration Office Functions, financial auditing, and equal employment 
opportunity oversight); and 

 

 
(b) Instruction – Volume I, Offer and Other Documents - (No page limitation) 
 

Volume I, Offer and Other Documents, consists of the actual offer to enter into a Task 
Order to perform the required work.  It also includes required representations and 
certifications, other statements of the Contractor, and any other administrative 
information.  Volume I, Offer and Other Documents, shall include the following (in the 
order listed): 

 
(1) Fully executed Section A.  

 
(2) A completed Automated Clearing House (ACH) Form, See Section L, 

Attachment L-1.    
 

(3) Contractors shall complete Section B.2, Task Order Cost and Fee; Sections C 
through J of the model Task Order shall not be submitted, except for any 
required fill-in information; Contractor Representations and Certifications (Section 
K) including FOCI submission.  

 
(4) Section L, Attachment L-2 titled, List of Key Personnel.  This list will become part 

of the Task Order in the Section H clause titled, Key Personnel; 
 

(5) The Contractor’s EVMS documentation required under Section L.28 Provision 
titled, FAR 52.234-3, Notice of Earned Value Management System – Post Award 
IBR and Section H.2. 

 
(6) The Contractor shall submit current and valid EVMS certification with the 

proposal.  In the absence of a certified EVMS, the Contractor shall submit an 
EVMS Certification Plan to DOE with its proposal. 
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(7) The Contractor shall provide a Community Commitment Plan that demonstrates 
meaningful partnership with the community and support of sustainable economic 
use of the site.  See the Section H Clause titled, “Contractor Community 
Commitment Plan.”  The Plan will be incorporated as Section J, Attachment J-8 
of the Task Order. 

 

(8) Organizational Conflicts of Interests. Contractor, teaming or joint venture partners 
and major or critical subcontractors identified in the basic IDIQ contract  shall 
provide the statement described in Section K.109, Organizational Conflicts of 
Interest.  
 

L.20 PROPOSAL PREPARATION INSTRUCTIONS – VOLUME II, TECHNICAL AND 
MANAGEMENT PROPOSAL 
 

(a) Instruction – Introduction 
 

The Technical and Management Proposal consists of written information intended to 

present the Contractor’s understanding, capabilities, and approach to satisfy certain 

requirements of the PWS.  The Contractor shall address those portions of the PWS 

pertinent to the evaluation criteria specified in Section M.  No cost information shall be 

included in the Technical and Management Proposal.  Criterion 1, Technical Approach 

and Criterion 2, Key Personnel and Organization will be evaluated based on written 

information. 

 

The overall page limitation for Volume II, Technical and Management Proposal, shall not 
exceed 50 pages except as stated in Table L-2.   

(b) The format and content of Volume II, Technical and Management Proposal, shall consist 
of the following: 
 

Criterion 1 – Technical Approach 

 

The Contractor shall describe its detailed technical approach to achieve minimum S&M 

for PWS activities in the following areas: C.1.2.1 Pre-Delease Planning and Facility 

Transfer of the GDP from USEC including facility walkdowns; C.1.3 Facility Deactivation 

and Infrastructure Optimization including stabilization, deactivation, and a detailed 

approach and its implementation plan for utility optimization (C.1.3.2.1 through 

C.1.3.2.5); C.1.4 Surveillance and Maintenance and Utility Operations including a 

graded S&M approach for each of the four categories of facilities, C.1.4.3 Cylinder 

Transfer, and C.1.4.5 Waste Management Operations including treatment, handling, 

packaging, transportation, and disposal, C.1.5 Deactivation, Decontamination and 

Demolition and C.1.7 Post-GDP Shutdown Environmental.  The Contractor shall 

describe its technical understanding of PWS elements:  C.1.1 Task Order 

Implementation Period, C.1.2.2 Project Support, and C.1.6 On-Site Waste Disposal 

Facility design (no technical approach shall be proposed for the construction).  The 

Contractor shall describe its proposed change control process that will ensure the 

Performance Baseline remains aligned with the Task Order terms to include scope, cost, 
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and schedule.  The Contractor shall provide a detailed schedule consistent with the cost 

worksheets and critical path schedule.  The Contractor shall identify the risks and 

impacts to the proposed approach; rationale for the identified risks and impacts; and the 

approach to eliminate, avoid, or mitigate these risks.   

   

Criterion 2 - Key Personnel and Organization  

 

The Contractor shall propose a Program Manager for the Paducah Deactivation project 

as Key Personnel.  The Contractor shall submit its list of additional Key Personnel in its 

proposal as shown in Section L, Attachment L-2, List of Key Personnel.  Upon award, 

the List of Key Personnel will become part of the Section H clause titled, Key Personnel. 

 

The Contractor shall provide Key Personnel resumes using the format provided in 

Section L, Attachment L-3 titled, Key Personnel Standard Resume Format, for each 

proposed Key Person.  The Contractor shall describe the suitability of the proposed Key 

Personnel position(s) relative to the proposed organizational structure, including roles, 

responsibilities, authorities, lines of communication, and interfaces with DOE and others. 

The resumes shall describe the Key Personnel’s suitability for the proposed position(s) 

based on education, leadership, and relevant experience.  The resumes shall describe 

how work experience relates to work similar to that described in the PWS, the number of 

years of progressively responsible experience as a supervisor (and the number of 

people supervised), and capability to function effectively in his/her proposed position. 

 

Each resume shall not exceed three (3) pages in length, with the exception of the 

resume for the Program Manager, which may not exceed four (4) pages.   

 

The Contractor shall submit a signed Letter of Commitment from each proposed Key 

Person, which states that the information contained in the resume submitted as part of 

the proposal is true and correct, and that the individual will accept the proposed position.  

Letters of Commitment shall also include a statement that the Key Person will work in 

the proposed position for two years.  The Letter of Commitment shall state, as follows: 

 

“I, _______________________(proposed person’s name) a proposed Key Person 

for _____________________________ (name of Contractor) hereby certify that 
the all of the information contained in my resume which was submitted as part 

of the proposal in response to the Request for Task Proposals 

(RFP)___________________ is true and correct.  Furthermore, 

if___________________ (name of Contractor) is awarded the Task Order 

associated with the aforementioned RTP, I hereby agree to accept employment 

for the proposed position of________________ (insert title of proposed position) 

and commit to perform in this position for minimum of two (2) years from date of 

award.” 

____________________________________  ___________________ 

Signature of Key Person     Date 
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The Contractor shall provide its rationale for its proposed organizational structure to 

execute the PWS requirements.     

 

The Contractor shall also describe the extent of small business participation, including 

small disadvantaged business (SDB) participation in performing meaningful work (size 

and scope/complexity) that will contribute to the overall successful performance of the 

Task Order.   

   
L.21 PROPOSAL PREPARATION INSTRUCTIONS – VOLUME III, COST AND FEE 

PROPOSAL 

Contractors shall provide a completed Section B document including, but not limited to, the 
proposed cost and fee for cost reimbursement and the proposed price for fixed-price CLINS. 
The Contractor shall submit the completed Section B in Volume I – Offer and Other Documents.  
Cost and fee supporting detail for Section B.2, Task Order Cost and Fee, shall be provided 
under this Volume, Cost and Fee Proposal, in accordance with the instructions in this provision.  
Contractors shall provide proposed cost or prices by CLIN for all activities included in the 
Section L Attachment titled, Cost Templates. 
 
Instructions – Cost and Fee Proposal - The Contractor shall prepare its cost proposal in 
accordance with the following instructions: 

 

(a) All cost and fee information shall be included in Volume III of the proposal.  None of the 
information contained in Volume III should be included in any other proposal volumes 
unless specifically requested in the RTP. 

(b) All pages in the Volume III Cost Proposal, including forms, tables, and exhibits shall be 
numbered and identified in a volume table of contents.  The cost proposal shall be 
sufficiently complete so cross-referencing to other proposal volumes is not necessary.  
There is no page limitation on the cost proposal.  The Contractor shall provide Section L, 
Attachments L-4 Cost Worksheets and L-5 Consolidated Direct Cost Schedules and L-8 
Waste Quantities and Cost provide in the cost proposal exhibits.  Contractors shall fully 
prepare Attachments L-4, L-5 and L-8 at the level of detail indicated in the Attachments 
and related instructions.  The Contractor shall use the organization of work set forth in 
the PWS as the WBS for its cost proposal.  The Contractor shall not propose its own 
WBS structure for this RTP.  A cost worksheet and Basis of Estimate (BOE) is required 
only for those PWS levels specified in the Attachment L-6, PWS to Cost Worksheet 
Crosswalk.  

(e) Traceability of Cost Worksheets - Format and present all cost information to provide full 
traceability between Section B.2, Task Order Cost and Fee, the completed Section L, 
Attachments L-4 Cost Worksheets and the Technical and Management Proposal.   

(d) Cost Assumptions – DOE is providing the Contractors cost assumptions which are 
contained within the cost instructions or as part of Attachment L-7 of the RTP.  
Contractor shall use all of the cost assumptions when preparing the cost proposal. 

(e) For proposal preparation purposes, Contractors shall assume an award date of 
December 31, 2013, with a 90 – day Task Order Implementation Period; therefore, with 
the exception of PWS C.1.2 (Pre-Delease Planning and Facility Transfer), Contractors 
shall assume full responsibility for the performance of the Task Order requirements on 
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April 1, 2014.  Proposed costs shall be provided on a 12 month government Fiscal Year 
(FY) period from October 1 through September 30.  The first FY shall include proposed 
cost from January 1, 2014, through September 30, 2014.  The period of performance 
extends through September 30, 2017.  Contractor shall propose cost for each year and 
in total corresponding to the costs for performing the PWS.  If the Contractor’s 
accounting Fiscal Year (CFY) is different than FY, stated above and proposed indirect 
rates differ for each of the Contractor’s accounting period CFY, the Contractor shall 
provide the computations on how each of the proposed indirect rates are applied within 
the established FY for this RTP. 

For proposal preparation purposes, the Contractor shall assume Pre-Delease Planning 
and Facility Transfer will start immediately after the Task Order’s notice to proceed 
(NTP).  Contractors shall propose a combined estimate (including a detailed basis for 
estimate) for the buildings identified below for all proposed activities associated with Pre-
Delease Planning and Facility transfer: (1) C-300 Central Control Building, (2) C-310 and 
C-310A Purge and Product Bldg, (3) C-315 Surge and Waste Building, (4) C-331 
Process Building, (5) C-333 and C-333A Process and Feed Vaporization Building, (6) C-
335 Process Building, (7) C-337 and C-337 A Process and Feed Vaporization Building.  
For proposal preparation purposes, the Contractor shall assume there will be no Project 
Support costs relating to Pre-Delease Planning and Facility Transfer during the Task 
Order Implementation Period. 
 

(f) For proposal preparation purposes, Contractors shall assume a funding profile as 

follows: 

 

CLIN FY2014 ($M) FY2015 ($M) FY2016 ($M) FY2017 ($M) Total ($M) 

0001 3.5    3.5 

0002- 

0004 

130.2 147.4 123.6 31.5 432.7 

  0005 - 

0007 

 9.5 118.5 40.56 168.6 

Total 133.7 156.9 242.1 72.1 604.8 

 The provided funding profile represents the government’s estimate as of the date of the RTP of future available funding.  

This assumed funding is not a guarantee of available funds.  Actual funding may be greater or less than these estimates.  

There is no commitment by DOE to request funds equivalent to this assumed funding.  Available funds depend on 

Congressional appropriations and priorities within the DOE.  The provided funding profile covers the total estimated costs, 

price, and award fee described in Section B.2.  

 

(h) Proposed Fee.   

CLIN 0001 – The Contractor shall propose no fee for the Task Order Implementation 
period under CLIN 0001.   
 
CLIN 0002 - 0006 and 0007A – The Contractor shall only propose Award Fee for all 
work activities associated with CLINs 0002-0006 and 0007A.  The Contractor’s proposed 
Award Fee shall not exceed the total fee limitation percentage contained in the 
Contractor’s Basic Contract.  In computing the Award Fee, Contractors shall not apply 
Award Fee to the DOE provided cost associated with any defined benefit pension plan 
costs and healthcare benefit costs shown in Attachment L-7.  
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CLIN 0007B, 0007C, and 0007D – The Contractor’s proposed profit for fixed-priced 
CLINs shall not exceed twelve percent (12%) of the total estimated cost outlined in the 
cost proposal. 

 

(i) Proposed Schedule - The Contractor shall provide a resource loaded schedule (utilizing 
the Oracle’s Primavera P6 Enterprise Project Portfolio Management© software) including 
the critical path for the activities.  The schedule activities shall be presented in no less 
detail than prescribed in Attachment L-6 PWS to Cost Worksheet Crosswalk and the 
electronic version should be working files and include logic ties.  This schedule shall be 
fully traceable to Volume II, Technical and Management Proposal.  For those PWS 
elements for which DOE provided costs, the schedule shall reflect the provided cost as a 
resource, consistent with the FY periods allocation in the Section L-4 Attachment 
entitled, Summary of Cost Worksheet.  For DOE provided costs, the Contractor shall 
assume the cost is evenly distributed within any one given year unless otherwise 
specified.  Contractors shall provide a working resource loaded schedule as part of its 
submission. 

(j) Contractor Proposed Costs. 

 
(i) Basis of Estimate - Provide a Basis of Estimate (BOE) thoroughly documenting all 

estimates consistent with the Contractor’s Technical and Management Proposal.  A 
BOE description shall be provided at the level described in the Section L, Attachment 
L-6 PWS to Cost Worksheet Crosswalk. 

The detailed narrative description shall include how the proposed costs by cost 
element were derived, including summary of work scope, source of estimate 
information, summary statement of site conditions (including all major assumptions 
used to establish the site condition by PWS), supporting rationale, summary of 
estimating methods, process and assumptions (including all major assumptions used 
to establish the Contractor’s cost to perform the Task Order requirements), and other 
related information to provide clarity and understanding of the Contractor’s Basis of 
Estimate.  Contractors shall clearly indicate for each PWS by cost element (direct 
labor, direct material, etc.): (1) what data is existing and verifiable, (2) judgmental 
factors applied in projecting from known source data to the estimate, (3) key 
assumptions (not in conflict with the PWS), and (4) the basis for each cost element.  
Offers shall be in sufficient detail to demonstrate reasonableness and realism.  
Contractors shall not propose allowances or factors as part of its proposal with the 
exception of small tools and Fuel, Oil, Gas and Maintenance (FOGM), if consistent 
with the Contractor’s estimating practices and are supportable. 

 
 The BOE shall be a standalone document within Volume III, separate from the 

estimate calculations.  Back-up documentation supporting the pricing from the 

Contractor’s estimating software shall be provided detailing the proposed costs 

including showing all labor hours by labor category cumulative for the project and by 

FY and quantities and unit pricing for other than direct labor costs cumulative for the 

project and FY period (for example, number of units multiplied by unit costs of 

material).  

 
(ii) Cost Elements - The cost proposal shall be provided by major cost elements: direct 

labor (including labor categories, direct labor hours and direct labor rates for each 
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labor category type proposed), fringe benefit, direct labor overhead (if applicable), 
equipment (including capital investments and FOGM costs), joint venture ($10 million 
or more shall be individually estimated and provided for by major cost elements as 
described in this paragraph), sampling, waste packaging (including container costs), 
waste shipping (transportation), waste disposition, personal protective equipment 
(PPE), supplies, travel, relocation, other direct costs (ODCs) and General and 
Administrative (G&A) costs (if applicable). 

Joint Venture Partners.  The Contractor’s cost proposal shall identify the proposed 
cost for all joint ventures partners to the detail required in L.20(h).  Joint ventures’ 
cost proposals shall be provided for the PWS by the Contractor, which reconciles to 
the proposed costs and the Contractor’s proposal correlated with the PWS, 
consistent with its technical proposal.  Cost data shall be fully supported.  It is 
acceptable for each Joint Venture partner to submit sealed envelopes containing a 
separate set of Cost Worksheets, Attachments L-4 through L-6, with its proposal for 
the proposed Joint Venture partner work by the proposal due date. 

 
(iii) Additional Details for Other than Direct Labor Costs - The Contractor shall provide a 

consolidated schedule(s) of non-labor costs (including materials, equipment, other 
direct costs, travel, waste disposition, etc.), which contains descriptions, quantities, 
unit pricing, and total pricing using the templates provided in Section L, Attachment 
L-5 reconciling to the total proposed amounts for each cost element, as included 
Section L, Attachment L-4. 

(iv) Labor Rates.  The Contractor shall complete the labor worksheet in the Section L, 
Attachment L-5, to provide the yearly proposed direct labor rates by labor category 
for the entire period of performance reflecting the FY as detailed in Attachment L-4.  
The Contractor has the ability to propose its own direct labor rates, consistent with 
the terms and conditions of the RTP, applicable law, including the Davis-Bacon Act 
and Service Contract Act.  For direct labor categories not covered under  the Davis-
Bacon or Service Contract Act, and consistent with the terms and conditions of the 
RTP, including Section H.104 and H.105, and applicable law,  Contractors may use 
at their discretion the DOE provided direct labor rates.  

For proposal preparation purposes, a full time equivalent (FTE) is defined as 1,680 

hours/year.  The 1,680 hours/year is based on 2,080 annual hours less 400 hours for 

vacation, sick, holiday and site specific training (Hazardous Waste Operations, 

Radiological Worker II training, etc.).  If the Contractor proposed to use a work shift 

more than 80 hours in a two-week period, the Contractor shall account for the time 

as 80 hours regular time and the remainder as overtime hours. 

 

The Contractor shall specifically identify total compensation including salary / hourly 

rates for the five most highly compensated individuals proposed for management 

positions and provide documentation to support the reasonableness of the proposed 

contractor executive compensation costs for these five most highly compensated 

individuals in accordance with FAR 31.205-6(b) (2) and (p).  In addition, the 

Contractor shall provide documentation of the current salary of the proposed top 

contractor management official under the Task Order [Program Manager].  For 

purposes of this cost instruction, ‘current salary’ is defined as the actual paid salary 

immediately prior to the Contractor’s submission of the task proposal.   The proposed 
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salary reimbursement of the top contractor employee associated with this Task Order 

is limited to the lesser of 10% above the employee’s previous salary or 6% above the 

prior *incumbent’s reimbursed salary.  The Contracting Officer must receive approval 

from the Senior Procurement Executive (SPE) of the DOE for that salary 

reimbursement amount in excess of the percentages mentioned above in 

accordance with DOE Order 350.1.  If the SPE does not approve the proposed 

salary reimbursement, the amount of reimbursement may be reduced after award. 

Note*:  There is no incumbent contractor. 

   

(v) Direct Labor Hours - The Contractor shall complete Attachment L-5 and shall detail 
the labor categories and labor hours by PWS in accordance with Attachment L-6 
PWS to Cost Worksheet Crosswalk.  Direct labor hours shall be provided in total for 
the entire period and by fiscal year by labor category.  

(vi) Waste Quantities and Cost – For proposal preparation purposes, the Contractor shall 
use the waste quantities and waste disposal path allocations identified in Section L, 
Attachment L-7, Cost Assumptions/Information.  The Contractor shall use the format 
shown in Section L, Attachment L-8 titled, Waste Quantities, to provide a separate 
summary table of waste quantities by waste type in cubic feet by 12 FY period and in 
total by PWS in accordance with the Contractor’s technical approach.  The 
Contractor shall differentiate the estimated quantities in cubic feet for soils and non-
soil waste.  The BOE associated with information provided in the waste summary 
table (including the additional tables) shall be fully explained in supporting 
documentation and shall provide the necessary documentation reconciling the 
Contractor’s technical approach to the waste quantities being dispositioned for each 
waste type (i.e., the input and output waste quantities [based on the Contractor’s 
technical approach] shall be described).   

The Contractor shall provide the same information as stated above, if its technical 
approach results in secondary waste being generated.  Secondary waste shall be 
segregated, and identified within the waste quantity table by the Contractor.  The 
Contractor will be responsible for the treatment and disposal of all secondary waste 
generated and the costs shall be included as part of the Contractor’s total estimated 
cost. 

 
The Contractor shall provide a separate computation showing the unit rate 
(composed of treatment, transportation and disposal costs) for each waste stream 
(C-746 Landfill waste, LLW, MLLW, PCB, etc.) by FY period shipped to each off-site 
facility and to the on-site landfill.   

 
Contractors shall provide a table detailing by 12 FY and in total where generated 
waste is being dispositioned by location.  The total estimated cost shall exclude costs 
associated with disposal at NTS  since these costs are handled as an interagency 
transfer of funds between DOE locations.  However, the Contractor shall provide the 
waste quantities and disposal fees/cost associated with disposing waste at NTS 
based on its technical approach even though it will be excluded from it’s total 
estimated cost.   

 

(vii) Indirect Rates –  
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Fringe Benefits – For the workforce eligible for employment under the Work Force 
Transition and Employee Hiring Preferences (Clause H.103) the Contractor’s 
proposed fringe benefit rates shall be at least fifty-five percent (55%).  The fringe 
benefit rates provided or proposed by the Contractor shall be applied to direct labor 
costs associated with the respective workforce group.  The provided fringe benefit 
rates cover projected labor related indirect costs such as medical, dental, severance, 
Employee Assistance Program, life insurance, accident/sickness coverage, benefit 
administration, vision, pension, workers compensation, FICA, FUTA, SUTA and time-
off (vacation, sick and holiday).  Pension costs and health benefit costs for the 
proposed workforce are accounted for using the provided fringe benefit rates with the 
exception of direct payments for MEPP/MEWA.  

 
The fringe benefit rates for management employees and employees not covered 
under the Work Force Transition and Employee Hiring Preferences (Clause H.103) 
shall be separately estimated by the Contractor.  The Contractor shall provide 
sufficient documentation to support the proposed fringe benefit rates.   
 

(viii) Indirect Rates Other Than Fringe Benefits –  
 

The Contractor shall provide a detailed estimate for each proposed indirect rate 
(material handling, labor overhead and G&A, as applicable) for each fiscal year 
covering the period of performance.  The detailed estimate shall include cost, by cost 
element, for the allocation pool and the allocation base and how each cost element 
within the allocation pool and allocation base was derived.  The Contractor shall 
provide all related information to provide a clear understanding of the basis of 
estimate.  The Contractor shall compute all of the indirect rates in accordance to their 
CFY basis and time phase the indirect costs accordingly to the government FY basis.  
If the Contractor is proposing a blended indirect rate that is derived from the 
weighting of other indirect rates, the Contractor shall provide the detailed 
computations for each of the individual indirect rates that is used in the computation 
of the blended rate by 12 month FY period and the methodology of how the blended 
rate was derived.  This data shall be provided for each joint venture partner. 

 
The Contractor shall provide a contractually binding statement, as part of the Offer in 
Volume I, stating the proposed labor overhead and G&A rates (including any and all 
joint venture partners) for each FY are ceiling rates and will extend for the life of this 
Task Order (even if the Contractor does not have the two identified indirect rates). 

 
The Contractor shall provide a detailed explanation of the proposed corporate 
organizational structure and whether corporate home office allocation is or is not 
applicable.  If a corporate home office allocation is not proposed, the Contractor shall 
provide a contractually binding statement (including proposed contract language) as 
part of the offer in Volume I stating the Contractor will not attempt to recover 
corporate home office costs during the course of the Task Order. 

 

(k) Task Order Implementation Cost - For proposal preparation purposes, the Contractor 
shall assume no facilities or equipment are available during the Task Order 
Implementation Period.  

(l) Escalation - The Contractor has the ability to propose its own escalation factors 
(including supporting documentation) for both direct labor and other than direct labor 
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costs; however, the Contractor’s proposed escalation factors shall be at least 2.5 
percent. 

(m) DOE or its cognizant audit entity may request additional supporting information for 
evaluation of cost. 

(n) The Contractor shall provide the location (address and telephone number and point of 
contact) of where documentation supporting Volume III is located.  The Contractor shall 
provide the name, address and telephone number of the cognizant ACO and the 
cognizant Defense Contract Audit Agency (DCAA) office, if any.  Additionally, the 
Contractor shall provide the name, address, and telephone number of person(s) 
authorized to provide any clarifying information regarding the Volume III Cost Proposal.  
If the Contractor is a joint venture,, this data must be provided for each entity. 

(o) The Contractor shall submit an explanation of how costs will be recorded and tracked in 
the proposed accounting system.  If the Contractor’s proposed accounting system will 
allocate costs through the use of an indirect costing rate, the indirect rate and an 
explanation is required to describe costs to be included in each of the indirect cost pools, 
as well as a description of each allocation base.  Additionally, the Contractor shall 
describe its accounting system and the adequacy of that system for reporting costs 
against government cost-type contracts.  The Contractor shall identify the cognizant 
government audit agency or any other government agency that has formally approved 
the accounting system, if applicable.  This data must also be provided for each member 
of the joint venture partners. The government may use this information in making 
determinations of Contractor responsibility.   

Contractor’s Proposed Accounting System Information – The Contractor, or if a joint 
venture shall provide one or more of the following: 
 

(i) Provide a copy of the Government approval/determination stating the 
proposed accounting system is adequate for the identification, 
accumulation and recording of cost under Government reimbursable type 
contracts/subcontracts if the approval/determination was issued within the 
last three years.  Also, provide a copy of the most recent accounting 
system audit report on the proposed accounting system if performed 
within the last five years and fully describe and explain any material 
changes made to the proposed accounting system since the time it was 
reviewed, audited or approved; 

 
(ii) If the accounting system was deemed inadequate, provide the corrective 

actions that have or will be taken to correct the cited issues, including the 
implementation time for each action; 

 

(iii) If the proposed accounting system has not been formally approved by the 
Government within the last three years and/or audited within the last five 
years, or an audit determined the accounting system to be inadequate, 
then the Contractor shall state this and provide responses to the 
“Offeror’s Proposed Accounting System Information”, incorporated into 
this RTP as Attachment L.9.   

 

(p) Responsibility Determination and Financial Capability:  FAR 9.104-1(a), General 
Standards, requires that a prospective contractor have adequate financial resources to 



Paducah Deactivation  Section L 

Draft RTP No. DE-SOL-0004563 

 

L- 21 

 

perform the Task Order or the ability to obtain them in order to be determined 
responsible.  It is the Contractor’s responsibility to demonstrate its financial capability to 
complete this Task Order.  Information provided by the Contractor shall include, but is 
not limited to, the following: 

(i) Financial Statements (audited, if available) and notes to the financial statements for 
the last fiscal year); 

(ii) The information in subparagraph (1) above for each member of the Contractor team 
arrangement if a teaming arrangement is used; 

(iii) The last annual report for the parent corporation(s).  In order to consider the financial 
or other resources of the parent corporation entity(ies) or other guarantors, each of 
those entities must be legally bound, jointly and severally if more than one, to provide 
the necessary resources to the prospective Contractor and assume all contractual 
obligations of the prospective Contractor; and 

(iv) Any available lines of credit. 

Using the above information and other information, the government will make a FAR 
Part 9, Contractor Qualifications responsibility determination of the prospective awardee.  
The government may request a financial capability review of each Contractor from the 
DCAA as part of the government’s consideration in making the responsibility 
determination. 

 

(q) The Contractor and/or Joint Venture Partners are covered by Cost Accounting 
Standards (CAS), the entities shall provide the Disclosure Statement and a statement 
stating the current Disclosure Statement has been or has not been reviewed by the 
cognizant audit agency and if the Disclosure Statement has been approved.  
Additionally, the Contractor shall identify the cognizant government audit agency or any 
other government agency that has formally approved the Disclosure Statement.  The 
Contractor shall also identify whether the cognizant government audit agency has issued 
any audit reports on the compliance with the CAS requirements and its disclosure 
statement, as well as, the results of the audit(s). 

If any item contained within the RTP requires the Contractor to modify its current 
Disclosed Practices, the Contractor shall provide the areas in which a change will be 
required and the suggested document and word changes. 

 

(r) The Contractor shall not propose any Government Furnished Property (GFP) for use 
during the performance of this Task Order that is in addition to the list of GFP provided in 
Section J Attachment titled “Government Furnished Services/Items”. 
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L.22 AVAILABILITY OF REFERENCE DOCUMENTS 
 

Reference documents for the Contractor’s information and use in connection with preparing an 
offer and other written proposal information under this RTP will be made available. 
 
General documents specific to the RTP -- via the Paducah Deactivation project website at: 
 
 

http://www.emcbc.doe.gov/pgdp%20deactivation/   
 

General documents on DOE and Paducah site programs are available at: 
 
http://www.paducaheic.com/ or http://www.latakentucky.com/public_documents_dynamic.asp or 
http://www.pppo.energy.gov/index.html   
 
Paducah Environmental Information Center 
115 Memorial Drive  
Paducah, KY 42001 
(270) 554-3004 
 
Sensitive information such as Official Use Only (OUO) information will require the Contractor to 
access FedBizOpps and obtain a user ID and password.  
 
Drawings, specifications, and other documents obtained from this website shall be treated in 
accordance with website instructions. 
 
L.23 CONTACTS REGARDING FUTURE EMPLOYMENT 
 
Prior to Task Order award, except where prohibited by law, contacts with site employees 
regarding future employment are permitted; however, such contacts must take place outside the 
normal work hours of such employees and not on DOE property.  Contractors are reminded that 
contact with federal, contractor, or subcontractor employees is not permitted for the purpose of 
seeking procurement-sensitive information relating to this RTP.   
 
L.24 FAR 52.222-5, DAVIS-BACON ACT – SECONDARY SITE OF THE WORK (JULY 

2005) 
 

(a) (1)  The offeror shall notify the government if the offeror intends to perform 
work at any secondary site of the work, as defined in paragraph (a)(1)(ii) 
of the FAR clause at 52.222-6, Davis-Bacon Act, of this solicitation.  

 
(2) If the offeror is unsure if a planned work site satisfies the criteria for a 

secondary site of the work, the offeror shall request a determination from 
the Contracting Officer.  

 
(b) (1) If the wage determination provided by the government for work at the 

primary site of the work is not applicable to the secondary site of the 
work, the offeror shall request a wage determination from the Contracting 
Officer.  

 

http://www.emcbc.doe.gov/pgdp%20deactivation/
http://www.paducaheic.com/
http://www.latakentucky.com/public_documents_dynamic.asp
http://www.pppo.energy.gov/index.html
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(2) The due date for receipt of offers will not be extended as a result of an 
offeror’s request for a wage determination for a secondary site of the 
work.  

 
L.25 FAR 52.225-12, NOTICE OF BUY AMERICAN ACT REQUIREMENT – 

CONSTRUCTION MATERIALS UNDER TRADE AGREEMENTS (FEB 2009) 
 

(a) Definitions. “Commercially available off-the-shelf (COTS) item,” “construction material,” 
“designated country construction material,” “domestic construction material,” and “foreign 
construction material,” as used in this provision, are defined in the clause of this 
solicitation entitled “Buy American Act--Construction Materials Under Trade Agreements” 
(Federal Acquisition Regulation (FAR) clause 52.225-11). 

 
(b) Requests for determination of inapplicability. An offeror requesting a determination 

regarding the inapplicability of the Buy American Act should submit the request to the 
Contracting Officer in time to allow a determination before submission of offers. The 
offeror shall include the information and applicable supporting data required by 
paragraphs (c) and (d) of FAR clause 52.225-11 in the request. If an offeror has not 
requested a determination regarding the inapplicability of the Buy American Act before 
submitting its offer, or has not received a response to a previous request, the offeror 
shall include the information and supporting data in the offer. 

 
(c) Evaluation of offers.  

 

(1) The government will evaluate an offer requesting exception to the requirements of the 

Buy American Act, based on claimed unreasonable cost of domestic construction 

materials, by adding to the offered price the appropriate percentage of the cost of such 

foreign construction material, as specified in paragraph (b)(4)(i) of FAR clause 52.225-

11. 

 

(2) If evaluation results in a tie between an offeror that requested the substitution of foreign 

construction material based on unreasonable cost and an offeror that did not request an 

exception, the CO will award to the offeror that did not request an exception based on 

unreasonable cost. 

 

(d) Alternate offers.  
 

(1) When an offer includes foreign construction material, other than designated country 

construction material, that is not listed by the government in this solicitation in paragraph 

(b)(3) of FAR clause 52.225-11, the offeror also may submit an alternate offer based on 

use of equivalent domestic or designated country construction material. 

 

(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 

for the alternate offer, and a separate price comparison table prepared in accordance 

with paragraphs (c) and (d) of FAR clause 52.225-11 for the offer that is based on the 

use of any foreign construction material for which the government has not yet 

determined an exception applies. 
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(3) If the government determines that a particular exception requested in accordance with 

paragraph (c) of FAR clause 52.225-11 does not apply, the government will evaluate 

only those offers based on use of the equivalent domestic or designated country 

construction material, and the offeror shall be required to furnish such domestic or 

designated country construction material. An offer based on use of the foreign 

construction material for which an exception was requested-- 

 

a. Will be rejected as nonresponsive if this acquisition is conducted by sealed 

bidding; or 

 

b. May be accepted if revised during negotiations. 

 
L.26 FAR 52.233-2, SERVICE OF PROTEST (SEP 2006)/DEAR 952.233-2, SERVICE OF 

PROTEST 
 
(a) Protests, as defined in section 33.101, Definitions, of the Federal Acquisition Regulation, 

that are filed directly with an agency, and copies of any protests that are filed with the 
Government Accountability Office (GAO), shall be served on the Contracting Officer 
(addressed as follows) by obtaining written and dated acknowledgment of receipt from: 

 
If using U. S. Mail: 
 

Kimberly Tate 
Contracting Officer 
U.S. Department of Energy 
110 Boggs Lane 
Suite 450 
Springdale, OH 45246 

 
If using Express Delivery: 
 

Kimberly Tate 
Contracting Officer 
U.S. Department of Energy 
110 Boggs Lane 
Suite 450 
Springdale, OH 45246 
 

(b) The copy of any protest shall be received in the office designated above within one day 
of filing a protest with the GAO. 

 
(c) Another copy of a protest filed with the GAO shall be furnished to the following address 

within the time periods described in paragraph (b) of this provision:  
 

U.S. Department of Energy 
Assistant General Counsel for Procurement and Financial Assistance (GC-61) 
1000 Independence Avenue, S.W. 
Washington, DC 20585 
Fax:  (202) 586-4546 
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L.27 FAR 52.234-3, NOTICE OF EARNED VALUE MANAGEMENT SYSTEM – POST 
AWARD IBR (JUL 2006) 

 
(a) The offeror shall provide documentation that the Cognizant Federal Agency has 

determined that the proposed earned value management system (EVMS) complies with 
the EVMS guidelines in ANSI/EIA Standard – 748 (current version at time of solicitation).  

 
(b) If the offeror proposes to use a system that has not been determined to be in compliance 

with the requirements of paragraph (a) of this provision, the offeror shall submit a 
comprehensive plan for compliance with the EVMS guidelines. 

 
(1) The plan shall –  
 

(i) Describe the EVMS the offeror intends to use in performance of the 
contracts; 

 
(ii) Distinguish between the offeror’s existing management system and 

modifications proposed to meet the guidelines; 
 

(iii) Describe the management system and its application in terms of the 
EVMS guidelines; 

 
(iv) Describe the proposed procedure for administration of the guidelines, as 

applied to subcontractors; and  
 

(v) Provide documentation describing the process and results of any third-
party or self-evaluation of the system’s compliance with the EVMS 
guidelines. 

 
(2) The offeror shall provide information and assistance as required by the 

Contracting Officer to support review of the plan. 
 

(3) The government will review and approve the offeror’s plan for an EVMS before 
contract award. 

 
(4) The offeror’s EVMS plan must provide milestones that indicate when the offeror 

anticipates that the EVM system will be compliant with the ANSI/EIA Standard-
748 guidelines. 

 
(c) Offerors shall identify the major subcontractors, or major subcontracted effort if major 

subcontractors have not been selected, planned for application of the guidelines.  The 
prime Contractor and the government shall agree to subcontractors selected for 
application of the EVMS guidelines. 
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L.28 FAR 52.252-1, SOLICITATION PROVISIONS INCORPORATED BY REFERENCE 

(FEB 1998) 
 

This solicitation incorporates one or more solicitation provisions by reference, with the 

same force and effect as if they were given in full text.  Upon request, the Contracting 

Officer will make their full text available.  The offeror is cautioned that the listed 

provisions may include blocks that must be completed by the offeror and submitted with 

its quotation or offer.  In lieu of submitting the full text of those provisions, the offeror 

may identify the provision by paragraph identifier and provide the appropriate information 

with its quotation or offer.  Also, the full text of a solicitation provision may be accessed 

electronically at these addresses: 

http://acquisition.gov/comp/far/index.html 

http://professionals.pr.doe.gov/ 

The following solicitation provisions are incorporated by reference: 

Table L - 2 

Provision No. FAR/DEAR Reference Title 

L.24.a FAR 52.222-23 

Notice of Requirement for Affirmative Action to 

Ensure Equal Employment Opportunity for 

Construction (FEB 1999) 

L.24.b FAR 52.222-24 
Pre-Award On-Site Equal Opportunity Compliance 

Evaluation (FEB 1999) 

L.24.c FAR 52.232-14 Notice of Progress Payments (APR 1984) 

L.24.d FAR 52.237-1 Site Visit (APR 1984) 

L.24.e FAR 52.237-10 
Identification of Uncompensated Overtime (OCT 

1997)   

L.24.f FAR 52.247-45 
F.O.B. Origin and/or F.O.B. Destination Evaluation 

(APR 1984) 

L.24.g DEAR 952.219-70 DOE Mentor-Protégé Program (MAY 2000) 

L.24.h DEAR 952.233-4 Notice of Protest File Availability (AUG 2009) 

L.24.i DEAR 952.233-5 Agency Protest Review (SEP 1996) 

 

http://acquisition.gov/comp/far/index.html
http://professionals.pr.doe.gov/
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L.29 LIST OF SECTION L ATTACHMENTS 
 

L-1  Automated Clearing House (ACH) Form 

L-2  List of Key Personnel 

L-3  Key Personnel Standard Resume Format 

L-4  Cost Worksheets 

L-5  Consolidated Labor Hours and Labor Rate Schedule 

L-6  PWS/Cost Worksheet Crosswalk 

L-7  Cost Assumptions/Information 

L-8  Waste Quantities 

L-9  Contractor’s Proposed Accounting System Information 
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Attachment L-1:  Automated Clearing House (ACH) Form 
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Attachment L-2: List of Key Personnel 
 

Name Position 

 Program Manager 
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 Attachment L-3: Key Personnel Standard Resume Format 
 
 
Name: 
 
 
Country of Citizenship:   
 
 
Proposed Title/Assignment on Task Order: 
 
 
Availability Date and Period of Commitment: 
 
 
Experience Summary (a succinct summary of overall experience and capabilities including 
duration of performance and dollar level of projects): 
 
 
Current Assignment (include from/to dates): 
 
 
Current Client/Customer (include current address and telephone number): 
 
 
Description of Current Assignment: 
 
 
Description(s) of Relevant Technical and Leadership Experience for the Proposed Task Order 
Assignment: 
 
 
 
Technical Qualifications (include special skills, training, certifications and/or licenses): 
 
 
Level of Security Clearance (validation period): 
 
 
 
Education above High School (includes degree(s) earned and discipline(s), year degree 
attained and main of institution, also include from/to dates and current address and telephone 
number): 
 
 
Three Knowledgeable Client/Customer Business References (include from/to dates and current 
address, telephone number, and e-mail address): 
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Attachment L-4: Cost Worksheets 
 

Due to the size of the document, Attachment L-4, Cost Worksheets, is a separate attachment 

provided as an Excel workbook.   

 

The workbook includes worksheets with instructions and examples, a summary of cost by GFY 

and an individual cost worksheet for each PWS as defined in Section L, Attachment L-6, PWS 

to Cost Worksheet Crosswalk. 

 

Attachment L-5:  Consolidated Direct Cost Schedules 
 

Due to the size of the document, Attachment L-5, Consolidated Direct Cost Schedules, is a 

separate attachment provided as an Excel workbook. 

 

The workbook includes a worksheet with instructions and examples.  The schedule should be 

completed at the same PWS level defined in Section L, Attachment L-6 PWS to Cost Worksheet 

Crosswalk.  The data from each individual worksheet (labor, supplies, ODC, etc.) should be 

directly reconcilable to its corresponding line item within the L-5 Cost Worksheets. 

 

Attachment L-6:  PWS to Cost Worksheet Crosswalk  
 

Due to the size of the document, Attachment L-6, PWS to Cost Worksheet Crosswalk is a 

separate attachment provided as an Excel workbook. 
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Attachment L-7: Cost Assumptions/Information 
 

Cost Assumptions:  For proposal preparation purposes only, the Contractor shall incorporate 

the following assumptions into its cost proposal. 

 

1. All facilities listed in Table L-7 and services will be transferred from USEC to DOE on July 

1, 2014. 

 

2. Field implementation for freeze protection, winterization, and alternative heat supply shall 

begin in July 2014.  Assumes heat will be terminated when plant operations shut down 

prior to the winter of 2013 and that temporary measures will be in place to prevent damage 

from freezing. 

 

3. In accordance with Stabilization and Deactivation (PWS C.1.3.1), chemical removal 

activities for uranium expected to be “Greater than Safe Mass (GSM)” (deposits) will be 

required for those deposits required to ensure a stable condition is achieved to support 

steady state S&M. The deposit removal includes those deposits identified in the reference 

document titled, Deposit Data as of 9-18-12. 

 

4. Uranium is expected to be contained within the GDP facilities, equipment, and piping at 

levels less than "Greater than Safe Mass (GSM)" and chemical removal activities for hold-

up material removal will be required to support future facility demolition, including 

transportation and disposal of waste in accordance with DOT and disposal facility 

requirements (C.1.3.1).  The Contractor shall assume there is an estimated 7,500 kgs of 

uranium present within the inner walls of the piping and cell components (commonly 

referred to as the in process uranium hold-up) and approximately 5,000 lbs of UO2F2 

within the cascade. 

 

5. Approximately 50 kg of Technetium-99 are expected to be encountered throughout the 

GDP facilities.  The mass is not expected to be distributed evenly and the highest 

concentration will most likely be in C-310 and C-335 Unit 4 (C.1.3.1), but should be 

considered to be throughout all of the GDP facilities.   

 

6. In accordance with PWS Section C.1.4.1, PCB spills are estimated to be 40 small spills 

per year.    

 

7. 50% of waste will meet the WAC for the C-746-U Landfill and 50% shall be dispositioned 

at an off-site facility.  Phase 1 of the OSWDF will not be available to receive waste during 

the period of performance of this Task Order.   

 

8. Security Clearances shall be as shown in the table below.   

 

PWS Description L Clearances Q Clearances 

C.1.3 & 

C.1.4 

Facility Deactivation and Maintenance 95% of staff 5% of staff 

C.1.2.2.8 Guard Forces  N/A 100% 

C.1.7 Post-GDP Shutdown Environmental 95% of staff 5% of staff 
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Services 

 

9. The Contractor shall not be provided any office space, office furniture, and computer 

hardware and/or business and technical software, during implementation (C.1.1); however, 

office space will be available on-site after de-lease of the GDP facilities is complete. 

 

10. The Contractor shall be responsible for maintaining any IT computing and 

telecommunication networks for off-site facilities used during the Implementation phase. 

 

11. The laboratory equipment in C-710 will not be provided.  The Contractor shall assume that 

all laboratory equipment necessary to complete PWS activities will need to be purchased. 

 

12. For the PWS, C.1.6.2 OSWDF Construction, the Contractor shall not propose a technical 

approach or any costs. 

 

13. For PWS C.1.5.2, Decontamination and Demolition, the Contractor shall only propose 

costs for the facilities specified.  

 

 

DOE Provided Costs.  For proposal preparation purposes, the Contractor shall use the amounts 

provided by DOE for proposed costs for all activities directly associated with the following PWS 

areas.  The DOE provided costs do not include G&A. 

 

1. The Contractor shall assume the cost to implement the Utility Optimization for PWS 

Section C.1.3.2 is $31,000,000. 

  

2. The Contractor shall assume a cost of $13,000,000 for the design of the OSWDF per 

Section C.1.6.1 of the PWS. 

 

3. The Contractor shall include $1,000,000 for the purchase of Emergency Management 

vehicles required to be in service by July 1, 2014, in accordance with Section C.1.2.2.3.5 

of the PWS.   

 

4. The Contractor shall assume $1,500,000 to cover the facility walkdowns for building 

categories A-C identified in Table L-7 for all activities relating to Pre-Delease Planning 

and Facility Transfer (PWS Section C.1.2.1.1). 

 

5. The Contractor shall assume $12,000,000 for severance. 

 

6. The Contractor shall assume $TBD for the contributions to the ETTP Defined Benefit 

Pension Plan. 
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TABLE L-7:  LISTING OF GDP TRANSFER FACILITIES (Duplicate of Table C-1 in PWS except 

Category of Facility is inserted) 

 

Category 

Property 

ID Property Name 

Property 

Type 

Preliminary 

Hazard 

Category 

Gross 

Sqft 

A C-100-T04 Office Trailer Trailer Other Industrial 1,440 

A C-100-T05 Office Trailer Trailer Other Industrial 1,440 

A C-100-T06 Office Trailer Trailer Other Industrial 1,440 

A C-100-T07 Change House Trailer Trailer Other Industrial 1,440 

A C-100-T08 

FOCI Office and Change 

House Trailer Trailer Other Industrial 1,440 

A C-102-T01 Office Trailer Trailer Other Industrial 1,440 

A C-102-T02 Office Trailer Trailer Other Industrial 1,440 

A C-102-T03 Office Trailer Trailer Other Industrial 1,440 

A C-102-T04 Office Trailer Trailer Other Industrial 1,440 

A C-102-T05 Office Trailer Trailer Other Industrial 1,440 

A C-102-T06 Office Trailer Trailer Other Industrial 1,440 

A C-102-T07 Office Trailer Trailer Other Industrial 1,440 

A C-102-T08 Office Trailer Trailer Other Industrial 1,440 

A C-102-T09 Office Trailer Trailer Other Industrial 1,440 

A C-302-T01 Power Operations Storage   Other Industrial    

A C-320-A Temporary Storage   Other Industrial    

A C-320-B Temporary Storage   Other Industrial    

A C-331-T07 

Instrument Mechanic 

Trailer Trailer Other Industrial  720 

A C-333-T06 Health Physics Office Trailer Other Industrial  96 

A C-333-T07 Feed Vaporization Facility Trailer Other Industrial  96 

A C-337-T01 

Health Physics Office 

Trailer Trailer Other Industrial  96 

A C-337-T02 

Health Physics Office 

Trailer Trailer Other Industrial  1,440 

A C-360-T01 

Health Physics Office 

Trailer Trailer  Other Industrial 96 

A C-360-T02 

Cascade Operations 

Storage Building Other Industrial  36 

A C-607 

Emergency Air Compressor 

Generator Build Building Other Industrial  2,000 

A C-615-J 

Chromate Lift Station 

(Abandoned)   Other Industrial    

A C-615-K 

Chromate Lift Station 

(Abandoned) OSF Other Industrial    

A C-617-C Outfall 13 Wetland & Pond Land Other Industrial    

A C-637-T01 

Health Physics Office 

Trailer Trailer Other Industrial  160 

A C-720-C1 Paint Shop Building Other Industrial  5,120 
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A C-720-E Change House Addition Building Other Industrial  3,467 

A C-720-G Warehouse Building Other Industrial  10,800 

A C-720-H Warehouse Building Other Industrial  2,400 

A C-720-L Oxygen Facility   Other Industrial    

A C-720-M 

Computer Maintenance 

Trailer Trailer Other Industrial  1,440 

A 

C-720-M 

T01 

Computer Maintenance 

Storage Trailer   Other Industrial    

A 

C-720-M 

T02 

Computer Maintenance 

Storage Trailer   Other Industrial    

A C-720-R 

Mass Spectrometer Repair 

Trailer Trailer Other Industrial  250 

A C-720-S 

Instrument Maintenance 

Trailer   Other Industrial    

A C-720-T 

Electrical Maintenance 

Trailer   Other Industrial    

A C-720-T08 Mobile Office Trailer Other Industrial  200 

A C-720-U 

Computer Maintenance 

Storage Trailer   Other Industrial    

A C-721 Gas Manifold Storage Building Other Industrial  962 

A C-724-A Carpenter Shop Annex Building Other Industrial  3,900 

A C-724-B Carpenter Shop Building Other Industrial  10,215 

A C-724-C Paint Shop Building Other Industrial  1,600 

A C-724-D Lumber Storage Building Building Other Industrial  2,880 

A C-724-T01 Change House Trailer   Other Industrial    

A C-725 Paint Shop Building Other Industrial  410 

A C-726 Sandblast Building Building Radiological 2,019 

A C-729 Acetylene Building Building Other Industrial  430 

A C-730 

Maintenance Service 

Building Building Other Industrial  1,057 

A C-731 

Railroad Repair Equipment 

Storage Building Building Other Industrial  1,280 

A C-732 

Maintenance Materials 

Storage Building Building Other Industrial  1,680 

A C-740 Material Yard OSF Other Industrial    

A C-740-A 

Semi-Trailer Unloading 

Facility OSF Other Industrial    

A C-740-B Oil Drum Storage Shelter Building Other Industrial  2,800 

A C-741 Mobile Equipment Building Building Other Industrial  5,360 

A C-742 Cylinder Storage Building Building Other Industrial  2,745 

A C-743 Office Building Building Other Industrial  9,973 

A C-743-A Health Physics Storage   Other Industrial    

A C-743-A1 Storage Shed   Other Industrial    

A C-743-A2 Storage Shed   Other Industrial    

A C-744 Material Handling Building Building Other Industrial  6,400 

A C-745-X Equipment Storage Yard OSF Other Industrial    
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A C-745-Y Equipment Storage Yard   Other Industrial    

A C-745-Z Equipment Storage Yard   Other Industrial    

A C-745-Z1 Construction Spoils Area   Other Industrial    

A C-746-G 

Electrical Equipment 

Storage Building Other Industrial  2,400 

A 

C-746-G-

T01 

Electrical Equipment 

Storage   Other Industrial    

A 

C-746-G-

T02 

Electrical Equipment 

Storage   Other Industrial    

A C-746-H1 PEM Storage Slab OSF Other Industrial    

A C-746-H2 PEM Storage Slab OSF Other Industrial    

A C-754 Low-Level Waste Storage   Radiological   

A C-754-A 

Waste Management 

Staging Area   Radiological   

A C-754-B Low-Level Waste Storage   Other Industrial    

A C-757 

Solid & Low-Level Waste 

Processing Facility   Radiological   

A C-757-T01 Health Physics Office   Other Industrial    

A C-800-T01 Technician Office Trailer   Other Industrial    

A C-802 Meteorological Tower OSF Other Industrial    

B C-102 Hospital Building Other Industrial  11,666 

B 

C-300 - 

531 Instrumentation Tunnel   Radiological    

B 

C-300 - 

533 Instrumentation Tunnel   Radiological    

B 

C-300 - 

535 Instrumentation Tunnel   Radiological    

B 

C-300 - 

537 Instrumentation Tunnel   Radiological    

B C-331-A 

Contractor Staging Area 

West   Radiological    

B C-331-B 

Contractor Staging Area 

East   Radiological    

B C-410-D Flourine Storage Building Building Other Industrial  1,526 

B C-410-K Fluorine Facility Building Other Industrial    

B C-540-A Oil Pump House Building Other Industrial  312 

B C-540-B 

Oil Storage Tank 

(Northwest) OSF 

Standard 

Industrial   

B C-540-C 

Oil Storage Tank 

(Southwest) OSF 

Standard 

Industrial   

B C-540-D 

Oil Storage Tank 

(Northeast) OSF 

Standard 

Industrial   

B C-540-E 

Oil Storage Tank 

(Southeast) OSF 

Standard 

Industrial   

B C-541-A Oil Pump House Building Other Industrial  312 

B C-541-B 

Oil Storage Tank 

(Northwest) OSF 

Standard 

Industrial   

B C-541-C 

Oil Storage Tank 

(Southwest) OSF 

Standard 

Industrial    
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B C-541-D 

Oil Storage Tank 

(Northeast) OSF 

Standard 

Industrial    

B C-541-E 

Oil Storage Tank 

(Southeast) OSF 

Standard 

Industrial    

B C-615-L 

Oil Control Monitoring 

Station Building Other Industrial  144 

B C-615-M Oil Control Structure OSF Other Industrial    

B C-615-N Oil Contaminated Lagoon   NA    

B C-615-O Oil Control Building Building Other Industrial  144 

B C-616-A Chemical Feed Building Building Other Industrial  2,000 

B C-616-B Clarifier-East   Other Industrial    

B C-616-C Lift Station   Other Industrial    

B C-616-D Sludge Vault and Valve Pit   Radiological   

B C-616-F Full Flow Lagoon   Other Industrial    

B C-616-G 

Tank Farm (2 15,000 gal 

tanks)   Other Industrial    

B C-616-H1 

Ferrous Sulfate Storage 

Tank (East) OSF Other Industrial    

B C-616-H2 

Ferrous Sulfate Storage 

Tank (West) OSF Other Industrial    

B C-616-J Reduction Tank-East   Other Industrial    

B C-616-K Service Building Building Other Industrial  420 

B C-616-L Effluent Control Vault Building Other Industrial  96 

B C-616-M Clarifier-West   Other Industrial    

B C-616-N Reduction Tank-West   Other Industrial    

B C-616-P Sludge Vault and Valve Pit   Radiological   

B C-616-Q Flyash Settling Lagoon   Other Industrial    

B C-617-A Effluent Control Station Building Other Industrial  256 

B C-617-B Effluent Control Lagoon OSF Other Industrial    

B C-631-10 Asbestos Crew Storage   Other Industrial    

B C-631-12 Asbestos Crew Storage   Other Industrial    

B C-631-13 RCW Equipment Storage   Other Industrial    

B C-631-15 RCW Equipment Storage Building Other Industrial  192 

B C-631-3 Fire Water Pump House Building Other Industrial  1,196 

B C-631-4 Blending Pump House Building Other Industrial  1,540 

B C-631-T08 Asbestos Decon Trailer Trailer Other Industrial  196 

B C-631-T09 

Asbestos Crew Breakroom 

Trailer Trailer Other Industrial  776 

B C-631-T11 

Instrument Maintenance 

Trailer Trailer Other Industrial  720 

B C-631-T14 RCW Supervisor's Office Trailer Other Industrial  320 

B C-631-T16 Maintenance Trailer Trailer Other Industrial  360 

B C-633-1 Pump House Building Other Industrial  10,245 

B C-633-3 Blending Pump House Building Other Industrial  1,984 

B C-633-6 Sand Filter Building Building Other Industrial  260 
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B C-635-1 Pump House Building Other Industrial  8,505 

B C-635-2 Cooling Tower OSF Other Industrial    

B C-635-3 Blending Pump House Building Other Industrial  1,984 

B C-635-4 

Blending Cooling Tower 

(North) OSF Other Industrial    

B C-635-5 

Blending Cooling Tower 

(South) OSF Other Industrial    

B C-637-1 Pump House Building Other Industrial  10,245 

B C-637-2A Cooling Tower (South) OSF Other Industrial    

B C-637-2B Cooling Tower (North) OSF Other Industrial    

B C-637-3 Blending Pump House Building Other Industrial  2,084 

B C-637-4 

Blending Cooling Tower 

(North) OSF Other Industrial    

B C-637-5 

Blending Cooling Tower 

(South) OSF Other Industrial    

B C-637-6 Sand Filter Building Building Other Industrial  260 

B C-720-D Transformer Building Building Other Industrial  400 

B C-720-J Air Lock Building Other Industrial  920 

B C-722 Acid Neutralization Pit   Other Industrial    

B C-742-B 

Drying Agent Cylinder 

Storage Building Other Industrial  255 

B C-745-J 

Radioactive Material 

Storage Area   Other Industrial    

C 

C-310 331-

A Enclosed Bridge   Radiological   

C 

C-310 331-

B Tie Line   Category 2   

C C-320 Communication Building Building Other Industrial  1,116 

C C-350 

Drying Agent Storage 

Building Building Other Industrial  1,570 

C C-375-04 

C-615 Sec. Basin EF 

(KPDES 004)   Radiological   

C C-375-06 

C-611 No. Lagoon (KPDES 

006)   Radiological   

C C-375-16 

Plant Sur. Runoff Outfall 

(KPDES 016)   Radiological   

C C-375-E2 

Oil Control Dam (KPDES 

002)   Radiological   

C C-375-E3 

Oil Control Dam (KPDES 

010)   Radiological   

C C-375-E4 

Oil Control Dam (KPDES 

011)   Radiological   

C C-375-E5 

Oil Control Dam (KPDES 

012)   Radiological   

C C-375-E6 

Plant Sur. Runoff Outfall 

(KPDES 013)   Radiological   

C C-375-S6 

Oil Control Dam (KPDES 

009)   Radiological   

C C-375-W7 

Oil Control Dam (KPDES 

008)   Radiological   
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C C-400 Cleaning Building Building Category 2 

116,14

0 

C C-400-D Fluorine Storage Building   Category 2   

C C-409 Stabilization Building Building Category 2 26,797 

C C-620 Air Compressor Room Building Radiological 10,000 

C C-631-1 Pump House Building Other Industrial  9,700 

C C-720 

Maintenance and Storage 

Building Building Category 2 

299,94

4 

C C-720-A Compressor Shop Addition Building Category 2 1,600 

C C-720-B Machine Shop Addition Building Category 2 1,700 

C C-720-C Converter Shop Addition Building Category 2 28,134 

C C-720-K Instrument Shop Addition Building Category 2 1,520 

C C-746-Q1 

High Assay Waste Storage 

Facility Building Category 2 16,335 

D C-300 Central Control Building Building Other Industrial  16,022 

D C-310 Purge and Product Building Building Category 2 

112,24

0 

D C-310-A 

Product Withdrawal 

Building Building Category 2 3,276 

D C-315 Surge and Waste Building Building Category 2 16,040 

D C-331 Process Building Building Category 2 

1,029,

120 

D C-333 Process Building Building Category 2 

2,130,

120 

D C-333-A Feed Vaporization Facility Building Category 2 8,305 

D C-335 Process Building Building Category 2 

1,029,

120 

D C-337 Process Building Building Category 2 

2,130,

120 

D C-337-A Feed Vaporization Facility Building Category 2 8,556 

D C-360 

Toll Transfer and Sampling 

Building Building Category 2 17,800 

D C-360-A 

Toll Transfer and Sampling 

Building Annex Building Category 2   

D C-315- 331 Tie Line   Category 2   

D 

C-331-333-

A Enclosed Bridge   Radiological   

D 

C-331-333-

B Tie Line (East)   Category 2   

D 

C-331-333-

C Tie Line (West)   Category 2   

D C-331-335 Tie Line   Category 2   

D C-331-410 Tie Line   Category 2   

D 

C-335-337-

A Enclosed Bridge   Radiological   

D 

C-335-337-

B Tie Line (North)   Category 2   

D 

C-335-337-

C Tie Line (South)   Category 2   
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D C-633-2A Cooling Tower (South) OSF Other Industrial    

D C-633-2B Cooling Tower (North) OSF Other Industrial    

D C-633-4 

Blending Cooling Tower 

(North) OSF Other Industrial    

D C-633-5 

Blending Cooling Tower 

(South) OSF Other Industrial    

E C-200 

Guard and Fire 

Headquarters Building Other Industrial  19,490 

E C-200-A C-200 Annex   Other Industrial    

E C-200-B Storage Trailer Trailer Other Industrial    

E C-201 

Emergency Equipment 

Storage Building Building Other Industrial  864 

E C-201-A 

Emergency Equipment 

Storage Building Building Other Industrial    

E C-201-B 

Emergency Equipment 

Storage Building Building Other Industrial    

E C-201-C 

Emergency Equipment 

Storage Building Building Other Industrial    

E C-201-D 

Emergency Equipment 

Storage Building Building Other Industrial    

E C-202 Guard Training Building Building Other Industrial  3,446 

E C-203 Emergency Vehicle Shelter Building Other Industrial  1,800 

E C-205 Respirator Issue Building   Other Industrial    

E C-206 Pumper Drafting Pit OSF Other Industrial    

E C-206-A Storage Trailer   Other Industrial    

E C-206-B Smoke Training Facility   Other Industrial    

E C-207 Fire Training Facility Building Other Industrial  900 

E C-212 Office Building Building Other Industrial   3,471 

E C-212-A Main Guard Post (Gate 15) Building Other Industrial   280 

E C-214 Post 57, Access Road   Other Industrial     

E C-215 Portals 18 and 19 Building Other Industrial  1,045 

E C-216 Post 47 Building Other Industrial  500 

E AREA Raw Water Supply Lines   NA    

E AREA Underground Sewer Lines   NA    

E AREA 

Underground Sanitary 

Water Lines   NA    

E C-212-U Utility Operations Office Building Other Industrial  1,715 

E C-224 Post 15   Other Industrial  

E C-225 Post 48  Other Industrial  

E C-229 Post 229  Other Industrial  

E C-220-A Power Distribution System OSF NA    

E C-230-A Sanitary Water System OSF NA    

E C-230-B Sanitary Sewer System OSF NA    

E C-230-C Storm Sewer System OSF NA    

E C-230-D Chilled Water System   NA    

E C-230-E Plant (Process) Water OSF NA    
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System 

E C-230-F 

Process Wastewater 

System   NA    

E C-230-G 

Recirculating Cooling 

Water System OSF NA    

E C-230-H 

High-Pressure Fire Water 

System   NA    

E C-230-J 

Process Waste Heat 

Utilization System OSF NA    

E C-232-A Nitrogen System   NA    

E C-232-B Compressed Air System   NA    

E C-232-C 

Acetylene / Oxygen 

System   NA    

E C-232-D Steam Distribution System OSF NA    

E C-232-E Natural Gas System   NA    

E C-302 

Operations Division Data 

Center Building Other Industrial  7,366 

E C-303 

Supervisory Control and 

Data Acquisition Building Other Industrial  2,109 

E C-304 

Training and Cascade 

Office Building Building Other Industrial  8,000 

E C-400-A 

Emergency Power for 

Critical Alarms Building Other Industrial  100 

E C-407 Nitric Acid Storage Tank OSF 

Standard 

Industrial   

E C-408 50-Ton Truck Scale Building 

Standard 

Industrial 100 

E C-531-1 Switch House Building Other Industrial  31,400 

E C-531-2 Switchyard OSF Other Industrial    

E C-531-3A Fire Valve House No. 1 Building Other Industrial  144 

E C-531-3B Fire Valve House No. 2 Building Other Industrial  144 

E C-532 Relay House Building Other Industrial  7,784 

E C-533-1 Switch House Building Other Industrial  37,360 

E C-533-2 Switchyard OSF Other Industrial    

E C-533-3A Fire Valve House No. 1 Building Other Industrial  144 

E C-533-3B Fire Valve House No. 2 Building Other Industrial  144 

E C-533-3C Fire Valve House No. 3 Building Other Industrial  144 

E C-533-3D Fire Valve House No. 4 Building Other Industrial  144 

E C-535-1 Switch House Building Other Industrial  28,000 

E C-535-2 Switchyard OSF Other Industrial    

E C-535-3A Fire Valve House No. 1 Building Other Industrial  144 

E C-535-3B Fire Valve House No. 2 Building Other Industrial  144 

E C-535-4 

Test Shop (Maintenance 

Office) Building Other Industrial  480 

E C-536 Relay House Building Other Industrial  7,784 

E C-537-1 Switch House Building Other Industrial  42,140 

E C-537-2 Switchyard OSF Other Industrial    
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E C-537-3A Fire Valve House No. 1 Building Other Industrial  144 

E C-537-3B Fire Valve House No. 2 Building Other Industrial  144 

E C-537-3C Fire Valve House No. 3 Building Other Industrial  144 

E C-537-3D Fire Valve House No. 4 Building Other Industrial  144 

E C-537-4 Test Shop Building Other Industrial  480 

E C-600 Steam Plant Building Other Industrial  47,424 

E C-601 

Nitrogen Generator 

Building Addition Building Other Industrial  2,250 

E C-601-A 

Steam Plant Fuel Storage 

Tank (Center) OSF Other Industrial    

E C-601-B 

Steam Plant Fuel Storage 

Tank (South) OSF Other Industrial    

E C-601-C 

Steam Plant Fuel Oil Pump 

House Building Other Industrial  148 

E C-601-D Fuel Storage Tank (North) OSF Other Industrial    

E C-602 Coal Storage Yard   Other Industrial    

E C-603-E Nitrogen Storage Tank (E)   

Standard 

Industrial   

E C-603-F Nitrogen Storage Tank (C)   

Standard 

Industrial   

E C-603-G Nitrogen Storage Tank (W)   

Standard 

Industrial   

E C-604 

Utilities Maintenance 

Building Building Other Industrial  2,400 

E C-604-A Utilities Storage Building Building Other Industrial  290 

E C-605 Substation Building Building Other Industrial  1,200 

E C-606 Coal Crusher Building Building Other Industrial  1,470 

E C-611-A Building and Shop Storage Building Other Industrial  504 

E C-611-A1 

Activated Carbon Storage 

Facility   Other Industrial    

E C-611-B Head House Building Other Industrial  1,215 

E C-611-B1 

Polymer Feed System 

Enclosure Building Other Industrial  285 

E C-611-C Flocculator Basin OSF Other Industrial    

E C-611-D Settling Basin (Northeast)   Other Industrial    

E C-611-E Settling Basin (Northwest)   Other Industrial    

E C-611-F Settling Basin (Southeast)   Other Industrial    

E C-611-F1 

Secondary Coagulation 

Basin OSF Other Industrial    

E C-611-F2 

Chemical Feed Building for 

C-611-F1 Building Other Industrial  589 

E C-611-F3 

Activated Carbon Feed 

Building   Other Industrial    

E C-611-G Settling Basin (Southwest)   Other Industrial    

E C-611-H 

Filter Building and Pump 

Station Building Other Industrial  13,067 

E C-611-I Clear Well   Other Industrial    

E C-611-O Sanitary Water Storage OSF Other Industrial    
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Tank 

E C-611-P Pump House Building Other Industrial  902 

E C-611-Q 

36" Raw Water Line 

Booster Station Building Other Industrial  392 

E C-611-R 

Water Tank-RCW Fire 

Water (High Pressure OSF Other Industrial    

E C-611-S 

Storage and Chlorine 

Facility Building Other Industrial  1,120 

E C-611-T 

Booster Pump Station 

Plant Water OSF Other Industrial    

E C-611-T01 

Instrument Maintenance 

Trailer Trailer Other Industrial  670 

E C-611-U Softening Facility (West) OSF Other Industrial    

E C-611-V Sludge Lagoon OSF Other Industrial    

E C-611-V1 Sludge Lagoon OSF Other Industrial    

E C-611-W Sludge Lagoon OSF Other Industrial    

E C-611-X Softening Facility (East) OSF Other Industrial    

E C-611-Y Recycle Lagoon OSF Other Industrial    

E C-611-Z Flocculator Basin   Other Industrial    

E C-615 Sewage Disposal Plant Building Radiological 806 

E C-615-A Primary Settling Tank OSF Radiological   

E C-615-B Final Settling Tank OSF Radiological   

E C-615-C Oil Control Building Building Radiological 1,308 

E C-615-D Digester OSF Radiological   

E C-615-E Trickling Filter   Radiological   

E C-615-F Trickling Filter Sludge Beds   Radiological   

E C-615-G Sewage Lift Station OSF Other Industrial    

E C-615-H Sewage Lift Station OSF Other Industrial    

E C-615-H1 Sewage Lift Station OSF Other Industrial    

E C-615-H2 Sewage Lift Station OSF Other Industrial    

E C-615-H3 Sewage Lift Station OSF Other Industrial    

E C-615-H4 Sewage Lift Station OSF Other Industrial    

E C-615-H4A Sewage Lift Station (TBD) OSF Other Industrial     

E C-615-H5 Sewage Lift Station (TBD) OSF Other Industrial     

E C-615-H6 Sewage Lift Station (TBD) OSF Other Industrial     

E C-615-H7 Sewage Lift Station (TBD) OSF Other Industrial     

E C-615-H8 Sewage Lift Station (TBD) OSF Other Industrial     

E C-631-2 Cooling Tower OSF Other Industrial    

E C-631-5 

Blending Cooling Tower 

(West) OSF Other Industrial    

E C-631-6 

Blending Cooling Tower 

(East) OSF Other Industrial    

E C-635-6 

Process Waste Heat 

Utilization Pump House Building Other Industrial  2,556 

E C-709 

709 Plant Laboratory 

Annex   Radiological   



Paducah Deactivation  Section L 

Draft RTP No. DE-SOL-0004563 

 

L- 44 

 

E C-710 Technical Services Building Building Category 2 84,333 

E C-710-A 

Gas Cylinder Storage 

Building Building Other Industrial  400 

E C-710-B Storage Facility   Other Industrial    

E C-711 Gas Manifold Building Other Industrial  962 

E C-712 Acid Neutralization Pit   Other Industrial    

E C-727 

90-Day Mixed Waste 

Accumulation Facility Building Radiological 4,428 

E C-746-X 

Electrical Equipment 

Storage Building   Other Industrial    

E C-802B 

Meteorological Equipment 

Building Building  Other Industrial  24 

      Definition of Categories 

A - Minimal walkdown staffing, cost or effort required for DOE to accept.  Facilities will be Other Industrial or Standard 

Industrial. 

B - Some level of planning required prior to DOE acceptance.  Requires more extensive walkdowns and transfer of 

functions.  Facility may be classified as any Hazard Category except Category 2. 

C - Extensive planning, walkdowns, deposit removal, etc. required prior to DOE acceptance.  Generally consists of 

Hazard Category 2, but may be any category. 

D - Required to be operational for deposit removal and other deactivation activities, as well as cylinder change-outs. 

E - Facility is required for operations activities. 
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Attachment L-8:  Waste Quantities  
 

TBD
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Attachment L-9:  Contractor’s Proposed Accounting System Information 
 
 

 
1. Is the proposed accounting system in accord with generally accepted accounting 

principles applicable in the circumstances?  Explain. 
 
 
 

2. Does the proposed accounting system provide for: 
 

a. Proper segregation of direct costs from indirect costs?  Explain. 
 
 
 

b. Identification and accumulation of direct costs by contract?  Explain. 
 
 
 

c. A logical and consistent method for the allocation of indirect costs to intermediate 

and final cost objectives?  (A contract is a final cost objective.) Explain. 

 

 

 

d. Accumulation of costs under general ledger control?  Explain. 
 
 
 
 

e. A timekeeping system that identifies employees' labor by intermediate or 

final cost objectives?  Explain. 
 
 
 

f. A labor distribution system that charges direct and indirect labor to the 

appropriate cost objectives?  Explain. 

 

 

 

g. Interim (at least monthly) determination of costs charged to a contract through routine 

posting of books of account?  Explain. 
 
 
 
 
 

h. Exclusion from costs charged to government contracts of amounts which are not 

allowable in terms of FAR 31, Contract Cost Principles and Procedures, or other 

contract provisions?  Explain. 
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i. Identification of costs by contract line item and by units (as if each unit or line 

item were a separate contract) if required by the proposed contract? Explain. 

 
 

 

j.  Segregation of preproduction costs from production costs?  Explain. 
 
 
 
 
 

3. Does the proposed Accounting System provide financial information: 
 
 
 

a. Required by contract clauses concerning limitation of cost (FAR 52.232-20 

and 21) or limitation on payments (FAR 52.216-16)? Explain. 
 
 
 
 

b. Required to support requests for progress payments?  Explain. 
 
 
 
 
 

4. Is the proposed accounting system designed, and are the records maintained in 

such a manner, that adequate, reliable data are developed for use in pricing follow-

on acquisitions?  Explain. 
 
 
 
 
Is the accounting system currently in full operation?  If not, describe which portions are: (1) 

in operation; (2) set up, but not yet in operation; (3) anticipated; or (4) nonexistent. 

 


